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ESTIMATE RUN 06/10/2021

ESTIMATE SUMMARY 15:52:14

CONTID: C22996         ESTIMATE NO: 0002 PROG 2005

PCN: 22996-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 TEXAS CREEK TO COALDALE PERCENT TIME:

PROJECT NO: STR0503-095                   

US50 TEXAS CREEK TO COALDALE

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,749,070.77 PARTICIPATING $ $ 782,023.10

AWARD PROJECT AMT: 6,178,722.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,125.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.00

WORK DAYS

WORK DAYS

14.23%

5,788,946.77

782,023.10

782,023.10

765,897.41

$

$

$

$

960,124.00

0.00

960,124.00

0.00

960,124.00

-21,468.72

0.00

938,655.28

0.00

AMOUNT DUE 938,655.28 765,897.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 765,897.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/2021

04/12/2021

05/31/2021

02/18/2021

03/02/2021

03/12/2021

03/15/2021
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

300.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 7,542.760

0.000

202-00240  
 

18,856.907,542.760

0.00

205,582.000

SY  

2.50000

0015 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

78,543.000

SF  

0.60000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

144.000

EACH

75.00000

0025 Clean Culvert (Large) 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

3,000.00000

0030 Clean Culvert (Small) 0.000

0.000

202-04002  
 

0.000.000

0.00

21.000

EACH

1,200.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

90.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

30.000

HOUR

160.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

240.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

70.00000

0055 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

1,500.000

LF  

3.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0065 *Aggregate Bag 410.000

572.000

208-00035  
 

6,874.00982.000

4,004.00

1,500.000

LF  

7.00000

0070 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

500.001.000

0.00

4.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

2.000

EACH

400.00000

0080 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

800.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

60.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

130.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

170.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

83.00000

0105 Erosion Control Management 2.000

5.000

208-00207  
 

2,100.007.000

1,500.00

60.000

DAY 

300.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.650

ACRE

2,000.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.650

ACRE

6,000.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.650

ACRE

5,000.00000

0125 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

200.000

SY  

4.00000

0130 Removal of Nests 12.000

7.000

240-00010  
 

1,520.0019.000

560.00

50.000

HOUR

80.00000

0135 *Netting 0.000

445.000

240-00020  
 

9,345.00445.000

9,345.00

500.000

SY  

21.00000

0140 Aggregate Base Course (Special) 0.000

0.000

304-09006  
 

0.000.000

0.00

16,871.000

SY  

1.70000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

521.000

TON 

110.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

31,335.000

TON 

80.00000

0155 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,034.000

GAL 

3.00000

0160 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,500.000

LF  

3.00000

0165 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

400.000

EACH

75.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

50.000

EACH

80.00000

0175 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

125.000

EACH

84.00000

0180 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,006.000

SF  

20.00000

0185 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

831.000

SF  

22.00000

0190 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

29.000

EACH

220.00000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

136.000

EACH

400.00000

0200 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

50,217.000

LF  

0.08000

0205 *Construction Surveying 0.440

0.000

625-00000  
 

5,280.000.440

0.00

1.000

L S 

12,000.00000

0210 *Mobilization 0.000

0.500

626-00000  
 

244,500.000.500

244,500.00

1.000

L S 

489,000.00000

0215 *Public Information Management (Tier III) 19.000

31.000

626-01113  
 

2,750.0050.000

1,705.00

170.000

DAY 

55.00000

0220 *Pavement Marking Paint 24.000

0.000

627-00001  
 

1,104.0024.000

0.00

2,054.000

GAL 

46.00000



CONTID: C22996         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

924.000

GAL 

90.00000

0230 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,391.000

SF  

14.00000

0235 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

165.000

SF  

21.00000

0240 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

140.000

SF  

14.00000

0245 *Flagging 222.500

912.000

630-00000  
 

29,497.001,134.500

23,712.00

4,000.000

HOUR

26.00000

0250 *Pilot Car Operation 51.000

169.000

630-00001  
 

14,520.00220.000

11,154.00

1,000.000

HOUR

66.00000

0255 *Traffic Control Inspection 7.000

14.000

630-00007  
 

4,620.0021.000

3,080.00

50.000

DAY 

220.00000

0260 *Traffic Control Management 5.000

17.000

630-00012  
 

24,200.0022.000

18,700.00

100.000

DAY 

1,100.00000

0265 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

3,600.002.000

0.00

4.000

EACH

1,800.00000

0270 *Construction Traffic Sign (Panel Size A) 10.500

1.000

630-80341  
 

345.0011.500

30.00

50.000

EACH

30.00000

0275 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

350.0010.000

0.00

27.000

EACH

35.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

10,500.001.500

0.00

3.000

EACH

7,000.00000

0285 *Drum Channelizing Device 12.000

25.500

630-80360  
 

937.5037.500

637.50

400.000

EACH

25.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

200.000

EACH

32.00000

0295 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,600.001.000

0.00

2.000

EACH

2,600.00000

0300 *Traffic Cone 27.000

48.000

630-80380  
 

450.0075.000

288.00

350.000

EACH

6.00000

0305 *Mobile Attenuator 0.500

0.500

630-85020  
 

40,000.001.000

20,000.00

2.000

EACH

40,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0315 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

14,500.000

F A 

1.00000

0340 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 424,449.40339,215.505,103,780.87CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0350 *Removal of Guardrail Type 3 0.000

4,434.000

202-01130  
 

17,736.004,434.000

17,736.00

22,424.000

LF  

4.00000

0355 *Removal of End Anchorage 0.000

16.000

202-01300  
 

4,800.0016.000

4,800.00

45.000

EACH

300.00000

0360 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

3,869.000

606-00302  
 

108,332.003,869.000

108,332.00

20,848.000

LF  

28.00000

0365 *Guardrail Type 3 (Special) (Furnish Only) 0.000

0.000

606-00365  
 

0.000.000

0.00

14,730.000

LF  

15.00000

0370 *Transition Type 3G 0.000

4.000

606-01370  
 

14,000.004.000

14,000.00

14.000

EACH

3,500.00000

0375 *End Anchorage (Nonflared) 0.000

5.000

606-02003  
 

20,500.005.000

20,500.00

13.000

EACH

4,100.00000

0380 *End Anchorage (Flared) 0.000

11.000

606-02005  
 

49,500.0011.000

49,500.00

30.000

EACH

4,500.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0201 GUARDRAIL 

0385 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

2.000

EACH

32,000.00000

CAT 214,868.00214,868.001,209,190.00CURRENT AMT0201 $ $ $

CAT NO0300 K-13-U 

0390 *Removal of Asphalt Mat (Planing) (Special) 111.000

0.000

202-00246  
 

4,662.00111.000

0.00

111.000

SY  

42.00000

0395 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

67.000

LF  

6.00000

0400 *Removal of Portions of Present Structure (Class 2) 0.000

17.410

202-00453  
 

8,705.0017.410

8,705.00

17.410

SY  

500.00000

0405 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

1,400.00000

0410 *Removal of Portions of Present Structure 1.000

1.000

202-00500  
 

6,000.002.000

3,000.00

2.000

EACH

3,000.00000

0415 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

12.200

CY  

300.00000

0420 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

67.000

SY  

30.00000

0425 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

111.000

SY  

30.00000

0430 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

49.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0300 K-13-U 

0435 *Concrete Class DR 0.790

2.010

601-03057  
 

12,600.002.800

9,045.00

2.800

CY  

4,500.00000

0440 *Galvanic Anodes 0.000

38.000

601-51005  
 

1,520.0038.000

1,520.00

38.000

EACH

40.00000

0445 *Reinforcing Steel 82.400

89.600

602-00000  
 

688.00172.000

358.40

172.000

LB  

4.00000

0450 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

67.000

LF  

130.00000

CAT 34,175.0022,628.4056,627.00CURRENT AMT0300 $ $ $

CAT NO0301 K-13-V 

0455 *Removal of Asphalt Mat (Planing) (Special) 111.000

0.000

202-00246  
 

4,662.00111.000

0.00

111.000

SY  

42.00000

0460 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

67.000

LF  

6.00000

0465 *Removal of Portions of Present Structure (Class 2) 0.000

21.190

202-00453  
 

10,595.0021.190

10,595.00

21.190

SY  

500.00000

0470 *Removal of Portions of Present Structure 0.000

2.000

202-00500  
 

6,000.002.000

6,000.00

2.000

EACH

3,000.00000

0475 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

12.200

CY  

300.00000

0480 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

67.000

SY  

30.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0301 K-13-V 

0485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

111.000

SY  

30.00000

0490 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

49.00000

0495 *Concrete Class DR 0.000

1.470

601-03057  
 

6,615.001.470

6,615.00

1.470

CY  

4,500.00000

0500 *Galvanic Anodes 0.000

61.000

601-51005  
 

2,440.0061.000

2,440.00

61.000

EACH

40.00000

0505 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

130.000

LB  

4.00000

0510 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

67.000

LF  

130.00000

CAT 30,312.0025,650.0051,884.00CURRENT AMT0301 $ $ $

CAT NO0302 K-14-H 

0515 *Removal of Asphalt Mat (Planing) (Special) 211.000

0.000

202-00246  
 

8,862.00211.000

0.00

211.000

SY  

42.00000

0520 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

127.000

LF  

6.00000

0525 *Removal of Portions of Present Structure (Class 2) 0.000

96.800

202-00453  
 

48,400.0096.800

48,400.00

96.800

SY  

500.00000

0530 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

1,400.00000
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PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0302 K-14-H 

0535 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0540 *Removal of Portions of Present Structure 0.000

93.020

202-00505  
 

25,115.4093.020

25,115.40

132.000

SF  

270.00000

0545 *Structure Backfill (Flow-Fill) 2.880

0.000

206-00065  
 

864.002.880

0.00

12.200

CY  

300.00000

0550 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

67.000

SY  

30.00000

0555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

211.330

SY  

30.00000

0560 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

49.00000

0565 *Concrete Class DR 1.380

11.970

601-03057  
 

60,075.0013.350

53,865.00

13.350

CY  

4,500.00000

0570 *Concrete (Patching) 0.000

93.020

601-06102  
 

46,510.0093.020

46,510.00

93.020

CF  

500.00000

0575 *Galvanic Anodes 0.000

142.000

601-51005  
 

5,680.00142.000

5,680.00

142.000

EACH

40.00000

0580 *Reinforcing Steel 180.600

22.700

602-00000  
 

813.20203.300

90.80

250.000

LB  

4.00000
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PCN: 22996-BID    ESTIMATE RUN 06/10/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:14

CUMULATIVE
AMOUNT

CAT NO0302 K-14-H 

0585 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

127.000

LF  

130.00000

CAT 202,319.60179,661.20249,988.90CURRENT AMT0302 $ $ $

CAT NO0303 K-14-Y 

0590 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0595 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1.200

CY  

5,500.00000

0600 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

400.000

LB  

5.00000

CAT 0.000.0016,600.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0610 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0615 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0620 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 54,000.000.0061,000.00CURRENT AMT0400 $ $ $

$ 960,124.00782,023.10$6,749,070.77$CURRENT AMTPROJECT TOTAL


